SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:50AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 406 Const Calendar Day: 505 Date: 22-Oct-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 04:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Not Recoreded

Working Day If no, explain:

Diary: Dispute
General Comments
Weekly MEP staff meeting 0900-0930. Monthly Mechancial Contractor's coordination meeting 1000- =
1130. Mahmoud Khandaghabadi provided the overnight oversite of the FWS night work from 2000 on the
night of 10/21/2013 to the morning of 10/22/2013. Misc. MPE paperwork.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 5.50 0.00 0.00 5.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 5.50 0.00 0.00 5.50 D
Plumber/Pipefitter FOR TOM COLOMBO 5.50 0.00 0.00 5.50 D
Di ary: Dispute
Compressed Air pipe testing 126  0-000-000.126 —~
This diary covers FWS Mechanical Piping work from 2100 on 10-21-2013 to 0430 on 10-22-2013.
Mahmoud Khanaghabadi was the CT inspector. FWS was working overnights to take advantage of the
night closures on the WB bridge.:
The West Bond Lane Closure is set at 9:00 PM and is picked up at the 2:30 AM.
FWS set up the air compressor to test for leaks in the CA Line along the north barrier of the WB bridge
from PP 8 to PP 128, WB bridge in preparation of testing on the night of October 22.
F.W. Spencer Crew:
Thomas Colombo Superintendant
Narciso Biagi Journeyman Plumber
Bill Retiakoff Safety Person
Joshua Johnson
Richard Kilkwee
Equipment:
SullAir Compressor (United Rental 375 H)
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 406 Date: 22-Oct-2013  Tuesday

Three Trucks (two F150 and one Ford Ranger)
Port A Potty
Hertz Rental Magnum Light

In addition to the normal work, the FWS crew worked at night to take advantage of the WB closure. The
crew spent 1.5 hours mobilizing, and 1.5 hour demobilizing at the end of the shift. The pipefitter's union
agreement gives them 8 hours of pay for 7 hours of night work which will be paid as part of this
mobilization. In addtion, the agreement gives them a 12% shift differential for working at night.

In addition to equipment used in the night's operation, the crew used 3 crew trucks, a light tower, and a
port-a-potty on a trailer.

CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
Painter APP EDILBERTO LEON 7.00 0.00 0.00 7.00 []
Di ary: Dispute
DIP Painting 002 O-IPP-EFA.045 0
Edelbeto Leon spent approximately 7 hours applying the third and last finish coat on 7 sections of DIP.
CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ F.W. SPENCER AND SON, INC
Welder INM RICHARD KIIKVEE 2.50 0.00 0.00 2.50 []
Plumber/Pipefitter ~ JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 []
Plumber/Pipefitter ~ FOR TOM COLOMBO 2.50 0.00 0.00 2.50 []
Diary: Dispute
Change of Character 001 0-FWS-ELS.354 -

Trge i
A ddrRptbyBiditem

[P

Page 2 of 2




